COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 01/ 2020

ESTI MATE SUMVARY 10: 05: 45
CONTI D: C22910 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 22910-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 43.0 DAYS TIME ALLOW 120 WORK DAYS
US 287 PASSI NG LANES SPRI NGFI ELD SOUTH PERCENT TI ME: 35.83 ORI G TI ME ALLOW 120 WORK DAYS

PRQIECT NO STR2871- 038
US 287 PASSI NG LANES SPRI NGFI ELD SOQUTH

NAME OF ROAD:
PRQIECT COUNTI ES: BACA

CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 06/ 27/ 2020 DATE TI ME STARTED 04/08/2020
6374 S. RACINE CI RCLE DATE LET 03/ 05/ 2020 DATE WORK BEGAN 04/ 21/2020
DATE AWARDED 03/17/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/08/2020 DATE ACCEPTED
CENTENNI AL CO 80111  (303)688-6611 DATE NOTI CE TO PROCEED 04/ 08/ 2020
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 4, 854, 132. 75 PARTI Cl PATI NG $  1,291,748.17 $ 185, 754. 08
AWARD PRQIECT AM: $ 4,519, 619. 33 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 26. 61% TOTAL EARNI NGS 1,291, 748. 17 185, 754. 08
FUNDS AVAI LABLE: $ 3,562,384.58 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 1,291, 748. 17 185, 754. 08
TOTAL CLAI MB: $ 0.00 RETAI NAGE -31, 388. 57 -4,340. 99

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 1, 260, 359. 60 181, 413. 09

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 1, 260, 359. 60 181, 413. 09

OTHER ADJUSTMENTS 0.00 0.00

PAYENT DE :;; 77777 181,413.00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22910 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22910-BI D ESTI MATE RUN 07/ 01/ 2020
PRQJECT: STR2871- 038 ESTI MATE NO 0002 10: 05: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 13. 000 12. 200
ACRE 0. 000 0. 00
1, 010. 53000 12. 200 12, 328. 47
0010 202-00037 Renoval of End Section 1. 000 0. 000
EACH 1. 000 480. 00
480. 00000 1.000 480. 00
0015 202-00090 Renoval of Delineator 44. 000 22.000
EACH 0. 000 0.00
10. 00000 22.000 220. 00
0020 202-00210 *Renopval of Concrete Pavenent 10, 590. 000 10, 590. 000
SY 0. 000 0. 00
10. 31000 10, 590. 000 109, 182. 90
0025 202-00212 *Renoval of Concrete Pavenent (Special) 7, 389. 000 4,211. 000
Sy 0. 000 0.00
17. 29000 4,211. 000 72,808. 19
0030 202-00250 *Renobval of Pavenent Marking 23,162. 000 21,513. 000
SF 0. 000 0. 00
1. 23000 21, 513. 000 26, 460. 99
0035 202-00810 *Rerpval of Ground Sign 3. 000 1. 000
EACH 0. 000 0. 00
175. 50000 1. 000 175. 50
0040 203-00010 Unclassified Excavation (Conplete In Place) 14, 547. 000 8,817. 000
cY 0. 000 0. 00
9. 75000 8, 817. 000 85, 965. 75
0045 203-01100 Proof Rolling 10. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0050 203-01500 Bl adi ng 50. 000 3. 000
HOUR 3. 000 270.00
90. 00000 6. 000 540. 00
0055 203-01597 *Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00

462. 15000 0. 000 0. 00



CONTI D: C22910 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22910-BI D ESTI MATE RUN 07/ 01/ 2020
PRQJECT: STR2871- 038 ESTI MATE NO 0002 10: 05: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01620  Sweepi ng 10. 000 0. 000
HOUR 0. 000 0. 00
58. 50000 0. 000 0. 00
0065 207-00205 Topsoi | 3, 058. 000 0. 000
cY 0. 000 0. 00
8. 35000 0. 000 0.00
0070 208-00013 *Erosion Log Type 1 (20 Inch) 2, 000. 000 190. 000
LF 0. 000 0.00
7.28000 190. 000 1, 383. 20
0075 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
2, 340. 00000 0. 000 0.00
0080 208-00075 Pre-fabricated Vehicle Tracking Pad 4.000 2.000
EACH 0. 000 0.00
11, 700. 00000 2.000 23, 400. 00
0085 208-00103 Renoval and Di sposal of Sedinment (Labor) 50. 000 1.000
HOUR 0. 000 0. 00
58. 50000 1.000 58. 50
0090 208-00105 Renoval and Disposal of Sedinent (Equipnent) 50. 000 0. 000
HOUR 0. 000 0. 00
175. 50000 0. 000 0. 00
0095 208- 00207 Erosi on Control Managenent 29. 000 5. 000
DAY 4.000 1, 404. 00
351. 00000 9. 000 3,159. 00
0100 210-00015 Reset End Section 3. 000 0. 000
EACH 3.000 1,590. 03
530. 01000 3. 000 1, 590. 03
0105 212-00006 *Seeding (Native) 10. 000 0. 000
ACRE 0. 000 0. 00
1, 037. 79000 0. 000 0. 00
0110 212-00032  *Soil Conditioning 10. 000 0. 000
ACRE 0. 000 0. 00

3, 714. 75000 0. 000 0. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0115 213-00002

0120

213- 00061

0125

304- 06007

0130

412- 00600

0135

412-01100

0140

412- 02000

0145

603- 10360

0150

603- 15030

0155

603- 31330

0160

612- 00111

0165 612-00112

C22910
22910-BID
STR2871- 038
| TEM
DESCRI PTI ON

*Mil ching (Weed Free Hay)

*Mul ch Tackifier

Aggregat e Base Course (Cl ass 6)

*Concrete Pavenent

(6 Inch)

*Concr et e Pavement

(11 Inch)

Concrete Safety Edge

36 Inch Corrugated Steel

30 Inch Equival ent Corrugated Steel Pipe Arch
(Conplete in Place
30 Inch Equival ent Arch Steel End Section

*Del i neator (Drivable)(Type |I) (Flexible)

*Del i neator (Drivable)(Type Il1) (Flexible)

Pi pe (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
ACRE
1, 082. 25000
2, 000. 000
LB
3. 04000
11, 490. 000
cy
55. 00000
265. 000
sy
81. 11000
31, 992. 000
sy
61. 37000
13, 315. 000
LF
3. 52000
24. 000
LF
145. 00000
18. 000
LF
89. 99000
1. 000
EACH
1, 016. 00000
44. 000
EACH
76. 05000
20. 000
EACH

81. 90000

QrY TH'S PERI OD
QTY TO DATE

5, 746.
1, 600.
7, 346.

18.
18.

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
24.
24.

000
000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 07/ 01/ 2020

88, 000.

3, 480.

1, 619.

1, 016.

.00

.00

00

.00

.00

.00

00

82

00

.00

.00

10: 05: 45

AMOUNT

404, 030.

3, 480.

1,619.

1, 016.

.00

.00

.00

.00

.00

00

82

00

.00

.00



CONTI D: C22910 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22910-BI D ESTI MATE RUN 07/ 01/ 2020
PRQJECT: STR2871- 038 ESTI MATE NO 0002 10: 05: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 612-00113 *Del i neator (Drivable)(Type II11) (Flexible) 8. 000 0. 000
EACH 0. 000 0. 00
87. 75000 0. 000 0. 00
0175 614-00011 *Si gn Panel (Class |) 11. 000 0. 000
SF 0. 000 0. 00
24.57000 0. 000 0.00
0180 614-00012  *Sign Panel (Cass I1) 140. 000 0. 000
SF 0. 000 0. 00
30. 42000 0. 000 0. 00
0185 614-01503 *Steel Sign Support (2-1Inch Round)(Post and Socket) 1. 000 0. 000
EACH 0. 000 0. 00
292.50000 0. 000 0.00
0190 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 10. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
491. 40000 0. 000 0. 00
0195 625-00000 *Construction Surveying 1. 000 0. 330
LS 0. 400 12, 636. 00
31, 590. 00000 0.730 23, 060. 70
0200 626-00000  *Mbbilization 1. 000 0.473
LS 0.095 41, 054. 45
432, 152. 07000 0. 568 245, 462. 38
0205 626-01114  *Public Information Managenent (Tier V) 198. 000 34.000
DAY 28. 000 2,031.12
72.54000 62. 000 4,497.48
0210 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) 324.000 0. 000
GAL 0. 000 0. 00
171. 19000 0. 000 0. 00
0215 627-00013 *Paverent Marking Paint (H gh Build) 355. 000 291. 000
GAL 0. 000 0. 00
142. 74000 291. 000 41,537.34
0220 627-02010 *Preformed Plastic Pavement Marking (Type 11) (Inlaid) 1, 278. 000 0. 000
SF 0. 000 0. 00

26. 33000 0. 000 0. 00



CONTI D

CAT NO0200

0225 627-30405

0230

630- 00000

0235

630- 00007

0240

630- 00012

0245

630- 80001

0250

630- 80336

0255

630- 80341

0260

630- 80342

0265

630- 80344

0270

630- 80350

0275 630-80355

C22910
22910-BID
STR2871- 038
| TEM
DESCRI PTI ON
ROADWAY

*Pref ormed Thernopl astic Paverment Marking

(Wor d- Synbol )

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 MB) (Tenporary)

Size A

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Special)

Panel

*Vertical

*Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
232. 000
SF
30. 42000
4,300. 000
HOUR
38. 61000
48. 000
DAY
702. 00000
120. 000
DAY
1, 755. 00000
8. 000
EACH
2, 340. 00000
16. 000
EACH
994. 50000
28. 000
EACH
58. 50000
94. 000
EACH
70. 20000
64. 000
SF
29. 25000
30. 000
EACH
29. 25000
4. 000
EACH

17, 550. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

741. 000
106. 000
847.000

11. 000
20. 000
31. 000

23.000
8. 000
31. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

5. 000
0. 000
5. 000

39. 000
0. 000
39. 000

28. 000
0. 000
28. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000
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4,092

14, 040

14, 040

.00

66

00

00

.00

.00

.00

.00

.00

.00

.00

10: 05: 45

AMOUNT

32,702

21,762

54, 405

4,680

1,989

292.

2,737

819

35, 100

.00

67

00

00

00

00

50

80

00

.00

00



CONTI D:

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

C22910
22910-BID
STR2871- 038
| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 7
ESTI MATE RUNO07/01/ 2020
10: 05: 45

AMOUNT

CAT NO0200

0280 630-80360

0285 630-80380

0290 630-80440

0295 700-70010

0300 700-70016

0305 700-70018

0310 700-70023

0315 700-70025

0320 700-70111

0325 700-70380

ROADWAY

*Drum Channel i zi ng Devi ce

*Traffic Cone

*Portabl e Rumble Strips (Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel Cost Adjustnent

F/ A Roadway Snpot hness | ncentive

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

Project First Program

F/ A Erosion Control

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

200. 000

EACH
46. 80000
200. 000

EACH
2. 34000
24. 000

EACH
1, 755. 00000
145, 000. 000

FA
1. 00000
20, 000. 000

FA
1. 00000
50, 000. 000

FA
1. 00000
12, 800. 000

FA
1. 00000
62, 000. 000

FA
1. 00000
5, 000. 000

FA
1. 00000
10, 000. 000

FA
1. 00000

CAT 0200

95.
. 000 0.00
95.

52.

12.
. 000 0.00
12.

CURRENT AMI $ 4,804, 957.65$

000

000 4, 446. 00

500

. 000 0. 00
52.

500 122.85

000

000 21, 060. 00

. 000
. 000 0. 00
. 000 0. 00

. 000
. 000 0.00
. 000 0.00

. 000
. 000 0. 00
. 000 0. 00

. 000
. 000 0.00
. 000 0.00

. 000
. 000 0. 00
. 000 0. 00

. 000
. 000 0.00
. 000 0.00

. 000
. 000 0. 00
. 000 0. 00

185, 754.08 $ 1, 242, 573. 07



CONTI D: C22910 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22910-BI D ESTI MATE RUN 07/ 01/ 2020
PRQJECT: STR2871- 038 ESTI MATE NO 0002 10: 05: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0330 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
24,675. 30000 1. 000 24,675. 30
0335 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
22, 639. 50000 1. 000 22, 639. 50
0340 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
1, 860. 30000 1. 000 1, 860. 30
CAT 0400 CURRENT AMT $ 49,175.10 % 0.00% 49,175.10

PRQJECT TOTAL CURRENT AMI $ 4,854,132.75$% 185,754.08 $ 1,291, 748. 17



